

Road Construction – Project Status

COUNTY WORK – MAINTENANCE

None at this time.

COUNTY WORK – CONSTRUCTION

SAP 028-599-094: Construct Bridge#28558 and Approach Grading

SAP 028-599-094 Looney Valley Road, Houston Township

On Looney Valley Road from CSAH 9 to the intersection with Hanson Valley Road.
5 miles Northeast of Houston, MN.

Construction began the Fall of 2021

Updated October 14, 2021

SAP 028-596-098: Construct Box Culvert #28J65 and Approach Grading

SAP 028-596-100: Construct Box Culvert #28J66 and Approach Grading

SAP 028-599-098 and SAP 028-599-100

On Rooster Valley Road, 2.3 -2.7 miles West of the Jct with CSAH 4. Blackhammer Township.

Replace Box Culvert #L4012 with new Box Culvert #28J65 and approach grading

Replace Box Culvert #L4009 with new Box Culvert #28J66 and approach grading

Construction to begin the Spring 2022

Updated October 14, 2021

COUNTY WORK – IN DESIGN WITH ANTICIPATED CONSTRUCTION IN 2022

SAP 028-612-014: Replace Bridge 88421

SAP 028-612-014 CSAH 12

Construction anticipated to begin 2022

Updated October 14, 2021

SAP 028-592-006: Reconstruct South Ridge Road from CSAH 25 to Winona County Line.

SAP 028-592-006 South Ridge Road, Mound Prairie Township

Road rehabilitation and culvert extensions.

Construction anticipated to begin 2022

Updated October 14, 2021

SAP 028-030-008: Paving CSAH 1, CSAH 4 and CSAH 10.

SAP 028-601-010 Paving CSAH 1 from Park to TH 76. 2.7 miles.

SAP 028-604-037 Paving CSAH 4 from Iowa line to TH 44. 2.2 miles.

SAP 028-610-023 Paving CSAH 10 from Jct with TH 76 to 0.1 miles East of Jct with West Beaver Rd

Construction to begin 2022

Updated October 14, 2021

CR = County Road

CSAH = County State Aid Highway

TH = State Truck Highway